

Dr. Nand Kishore Garg

MLA : Delhi Assembly (Tri Nagar)
Member : National Executive-BJP



RESI. & OFF. :
10/4, Keshav Kunj,
Punjabi Bagh (E), Delhi-110026
Ph. : 011-28314455 Fax : 011-43144488
E-mail : nandk_garg@yahoo.com

DLT/FB-01

February 08, 2014

Dear S.K. Srivastav ji,

I want to draw your kind attention to the proposed construction of three important roads namely urban extension road No.- 1, 2 & 3 linking GT Karnal Road, Narela Sub City crossing Road No. 10, Rohtak Road linking Dwarka Sub City, IG Airport and a Gurgaon Road No. - 8 in master Plan - 2011. These roads were to be constructed by DDA. The progress of construction is very slow. In order to review the progress of construction, a meeting was convened by the then Chief Secretary Shri P. K. Tripathi on my request in 2012.

It was agreed to by all present in the meeting including the officers of DDA to expedite the construction of these roads by removing the hurdles. The new target for completion of one of the roads was December - 2013, the Second by December - 2014 and third by 2015. I am sorry to inform you that the matter is still pending due to encroachments at various places resulting in heavy traffic jams.

I once again request you to kindly convene a meeting of all concerned officer in your chamber to sort out the bottlenecks in the matter at earliest under intimation to me.

With regards,

Yours sincerely,

(Nand Kishore Garg)

Shri S. K. Srivastav
Chief Secretary
Govt. of NCT of Delhi
Delhi

PS: Please send the list of officers with their designation, addresses and Phone Numbers also.